March 2019

Citizens’ Bond Oversight Committee
Second Annual Report to the Community

The Citizens’ Bond Oversight Committee (CBOC) for the Measure H1 Facilities Bond Program is
pleased to present its second Annual Report to the Piedmont community. Thanks to voter approval
of Measure H1 on November 8, 2016, the District is embarking on a program to modernize and
improve school facilities to better support our educational programs. The CBOC is responsible for
reviewing bond program projects during construction, reviewing the expenditure of bond funds, and
ensuring that expenditures were made for purposes authorized by voters. This second annual report
covers the period from July 1, 2017 through June 30, 2018.
The CBOC consists of community members from local businesses and organizations, legal, technical,
and financial advisors, and parents of children enrolled in the Piedmont Unified School District. The
CBOC members are: Grier Graff, Chair; Julie Caskey, Vice Chair; Adam Christensen; Kim Dao;
Andrew Hempeck; Kyung-Hee Howard; Jonathan Levine; and Melissa Wilk. CBOC meetings are
open to the public and all are welcome and encouraged to attend and participate.
The Citizens Bond Oversight Committee
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History of the Measure H1 Bond Program
During 2015-16, the Piedmont Unified School District assessed its facilities to determine whether they
support changing educational programs and goals, and developed a plan to ensure that facilities
enhance educational programs now and in the future. This “Facilities Master Plan” is intended to
address current and future educational needs of students and ensure that facilities provide both the
functionality and capacity to support educational excellence. (For more information about the
development and content of the Facilities Master Plan, see http://measureh1.org.)
Among other findings, the Facilities Master Plan states that many of the middle and high school
building systems have reached the end of their useful life and should be replaced. Also, educational
needs have changed since the middle and high schools were constructed, and both additional and
different kinds of facilities are needed. Since these school buildings were constructed, course offerings
have become more varied and some courses require specialized classrooms and labs – particularly in the
fields of science, technology and engineering. Course work now incorporates collaboration in small
groups and presentations, but undersized classrooms and heavy, inflexible furnishings make it difficult
to reconfigure classrooms to support these activities. Lab work requires safe and suitable space for
group projects and project storage, and inadequate labs, in fact, constrain teaching and learning
opportunities. Additional specialized facilities are needed to offer or expand courses in film, web
design, theater arts (including set and lighting design), graphic arts, culinary arts, and sports medicine,
among others.
To address the most pressing needs identified in the Facilities Master Plan, the District proposed
Measure H1 to the Piedmont voters. On November 8, 2016, 74% of the voters approved the measure,
authorizing $66.1 million in school construction bonds. The complete text of the measure is set forth
in Appendix A.

Financial Summary of the Measure H1 Bond Program
The District will issue the H1 bonds as needed. Although high school construction will not start until
2019, bond funds were needed during 2016-17 and 2017-18 to pay for “soft costs” such as design,
engineering, surveys, program/construction management, and improvements to the middle school. In
additional to this cash demand, other factors that were considered in planning the initial bond sale
included current interest rates, the potential for interest rates to rise in the near future, and capacity
(which depends on the assessed value of real property in Piedmont).
The first sale of Measure H1 bonds was in April 2017 for $26 million. The District expended
$685,285 during 2016-17 (including $143,896 in "reimbursement" to the General Fund for pre-bond
expenditures during the 2015-16 fiscal year), leaving a balance of $25,314,855 (including interest
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earnings) on June 30, 2017. The District expended $3,683,170 during 2017-18, leaving a balance o f
$21,941,002 (including interest earnings) on June 30, 2018. A financial summary is attached as
Appendix B.  T
 he bond funds are invested with the Alameda County Treasury, as required by the
California Education Code. Bond proceeds must be expended within three years of the date of sale.
The District plans to the sell the remaining bonds in one or two tranches, depending on cash demand.
The District will use one tranche if possible, to reduce transaction costs. Based in part on the
projected growth in assessed real property values in Piedmont, the District expects the H1 bonds to be
fully repaid around the year 2045.

2017-18 Progress Report
During the second year of the Measure H1 Bond Program, the District continued to prepare for
construction of a STEAM building and performing arts building, and completed a broad range of
smaller projects.

➢

Summer 2017 Projects
● Completed survey and topography studies of the Magnolia Campus and Witter Field
complex.
● Completed geotechnical survey and soils analysis for engineering of the STEAM
building and performing arts building foundations.
● Completed HAZMAT survey for demolition of the Alan Harvey Theater and 10s
building.
● Conducted engineering and hydrology investigation of Witter Field drainage and other
conditions.
● Installed wireless electronic locks and new doors and hardware for PMS, PHS and
MHS consistent with the District’s Safe Schools Plan.
● Maintained and refurbished PMS classrooms and bathrooms using prototype
materials and methods.
● Procured prototype furniture for elementary and middle school classrooms.

➢

Community Engagement to Establish Design Principles

The District’s architect, HKIT, engaged students and staff and reviewed input gathered during the
2017 town hall meetings to establish the following guiding principles for design development:
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● Preserve and honor historical Piedmont while designing 21st century facilities.
● Build facilities that are large enough to house the needed classrooms and labs while
considering the size and scale of the Magnolia site and the height and bulk of all
structures.
● Make the overall campus more inviting.
Much of the specific input received reflected an interest in new buildings that:
● unify the campus;
● complement the surrounding buildings and quad;
● are inviting without compromising campus security;
● create functional separation between public areas and academic and classroom spaces;
and
● create an attractive facade that enhances the campus rather than “blank” exterior walls
that detract.

➢

Teacher Engagement to Define Program Needs, Refine Concept Designs

HKIT met with high school science, computer science, fine arts and performing arts teachers and
administrators to solicit their input into the early design process and ultimately ensure that the new
facilities will meet current and future educational needs.
Discussions with the performing arts staff focused on how the current theater functions -- how the
theater building (including lobby, backstage and other spaces) is used: what features of the current
theater meet the needs of educational programs; and what additional features and spaces are needed to
support school programs now and in the future. A principal concern was that more space is needed to
accommodate drama classes and the four kinds of productions each year -- plays, musicals, dance
performances, and concerts. Rehearsals for these productions often overlap, and the original concept
design for the new theater did not provide enough space for these programs to operate concurrently.
It was established that a new theater alone, without at least one additional classroom/rehearsal space,
would not support the educational programs.
Meetings with teachers resulted in the addition of:
● a media lab for the fine arts program;
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● a video and sound editing lab for the computer science program; and
● a drama classroom/rehearsal space and drama department office.

➢

Location of PHS’ Administrative and Counseling Offices

In August, 2017 the Board of Education held a special meeting to discuss the relocation of PHS
administrative and counseling offices. HKIT provided an overview of the existing offices, including
configuration and square footage. PHS Principal Adam Littlefield and other administrators provided
insight on how the size and configuration of these offices might be improved -- to better meet the
needs of the school community -- when the 10s building is demolished and the offices are relocated.
HKIT presented a range of options and explained the trade-offs associated with each. The Board gave
direction to HKIT and District staff to continue to study the best configuration and location of the
administrative and counseling offices and solicit input from students and counseling staff.

➢

Presentation of Schematic Designs

In September 2017, HKIT presented schematic designs for the two new buildings, including floor
plans and exterior elevations. The Magnolia side of these buildings is classical in style and reflects
many of the design elements of the original PHS and the elementary schools. The Quad side of the
STEAM building has a more contemporary design that features the photovoltaic panels (solar panels)
that will both power and shade the building. HKIT’s design is intended to honor Piedmont’s history
and fit within the context of the Magnolia Campus, create a forward-thinking school that will itself be
a tool for teaching about energy production, use, and conservation, and provide a welcoming gateway
to the campus. After presentation to the Board of Education, these designs were posted on the
Measure H1 website and the Piedmont Portal, distributed to the local newspapers, and displayed in
the District Office.

➢

Election to Use a Lease-Leaseback Agreement

The District had a choice of “delivery methods” for construction of the new high school facilities and
ultimately chose the “lease-leaseback method” (LLB). Under LLB, the District engaged an architect to
develop the plans and specifications and then identified a developer early in the design phase to
perform preconstruction services throughout the design process. This allowed the developer to
perform constructability reviews to identify potential conflicts in the plans and/or challenges in
constructing the project. The architect, District, and developer conducted value engineering analyses
to manage the project budget and establish a guaranteed maximum price for the projects. The
developer was selected based on quality rather than the lowest bid, and the District was able to
review/approve subcontractors. Under this approach, the District, developer, and architect work as a
team, and typically there are lower incidents of litigation. The potential downsides of LLB are that
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complicated lease structures and recent court cases have called into question some LLB practices, but
the District determined that these were outweighed by the significant advantages of this method.
The other methods the District considered include:
Design-Bid-Build. This method is common and generally well-understood, with well-established and
clearly defined roles for all parties involved. The District would retain full control over the project
because the project features would be fully determined prior to selection of a contractor. A design
package would be issued to interested contractors, who would submit bids for the work and select
their own subcontractors. The contractor submitting the lowest responsive bid would be selected to
perform the work. The contractor would then be responsible for constructing the new facilities
according to the pre-established design. Under this method, the Architect typically has limited
oversight of the construction. The potential downsides of this method are: contractors can lie to
secure the lowest bid and then generate change orders to increase the total price; the District would
assume all responsibility for change orders; and the potential for construction-related litigation is high.
Design-Build. This method provides the District with a single contract and a single point of contact
for the design and construction of the project, with a guaranteed maximum price. The contract would
be fully inclusive of all services and products to be delivered by the developer and architect, avoiding
District involvement in some of the issues that typically complicate a “low-bid” delivery method like
Design-Bid-Build. The potential downsides are that, unless the scope is well defined, the District
would be at risk for low quality construction, and the architect would work for the
contractor/developer rather than for the District.
Multiple Prime.This is a method can be used to "fast-track" construction because work in each
construction discipline is bid separately. The Construction Manager administers the construction
through individual contractors who work directly with the District. The potential downsides are that
this method is not well suited to complex projects, where it can be difficult to administer a large
number of contracts, and there is no guaranteed maximum price.
After careful consideration of each approach, the District decided to proceed with the lease-leaseback
method.

➢

Maximization of State Matching Funds

The District worked with State funding consultant Chris DeLong of Hancock Park & DeLong to
maximize opportunities to apply for and receive State matching funds for the Measure H1 projects.
Mr. DeLong worked with the District during the Seismic Safety Bond Program (SSBP) and helped the
District secure over $16 million in State modernization and other funding for the SSBP. He has more
than 17 years of experience with school facilities programs, including eleven years at the Office of
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Public School Construction. He specializes in working with school districts to maximize their State
funding eligibility for new construction, modernization, and Career Technical Education Facilities.
Mr. DeLong outlined three possible sources of State funding for Measure H1 projects:
● Modernization. The District will qualify for at least $4 million and may receive up to $6
million for modernization of antiquated high school and middle school facilities. The precise
amount of eligibility will be determined after completed plans are submitted to the California
Division of State Architect (DSA), based on established criteria. Although termed
“modernization” funds, this money may be used to replace as well as renovate old facilities,
provided that the new construction replaces the old facilities “in kind.”
Although eligible t o receive these funds, the District may not actually receive the funds until
years after the Measure H1 projects are completed. For this reason, most districts do not rely
on the State matching funds to complete modernization projects. Instead, districts typically
rely on their local bond funds. When the State funding is finally received, it is used for other
facilities projects and deferred maintenance. This is lawful and common practice.
● Career Technical Education Facilities. The District m
 ay be eligible for State grants to
build facilities to support Career Technical Education (CTE) in fields such as computer
science, engineering, and theater arts. This CTE grant program, authorized by California
voters in November 2016, will provide $500 million to Districts through a competitive grant
process. The District decided to apply for CTE grants for engineering and theater arts
pathways when it can present fully-developed academic plan for these CTE pathways. CTE
funds will be granted (or not) based on a competitive grant process and there is no guarantee
that the District will receive a grant.
● New Construction. The District may qualify for funding to add classrooms and support
space c apacity. This funding is typically available when school enrollment is increasing and
additional classrooms are needed. Also, this funding may be available when classrooms are
severely undersized or inadequate for the academic programs.

➢

Coordination with City Staff

The District started working with City staff concerning construction-related parking and traffic,
construction staging, work hours, neighbor and community-wide communications, and work-site
security. HKIT shared plans for the new high school buildings and the estimated timeline for design,
State review, and construction. Close coordination with the City will be essential in each phase of the
bond program.
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➢

Selection of General Contractor

In September 2017, the District began the process of selecting general contractor for lease-leaseback
construction of the new STEAM building and performing arts building. In October, the District
issued a Request for Qualifications (RFQ) and Request for Proposals (RFP) for pre-construction
services. The RFQ consisted of two documents: (1) A Prequalification Questionnaire (PQ); and (2) a
Statement of Qualifications (SOQ). These documents were designed to assess each applicant’s ability
to:
● provide the needed services on time and on budget;
● staff projects with sufficient qualified and experienced personnel, in light of the applicant’s
current and projected workload;
● prepare and meet achievable construction schedules;
● avoid and manage delays;
● perform work in an environmentally responsible manner; and
● manage expenses and value engineer plans to improve efficiency and reduce cost.
The District also considered each applicant’s proposed cost structure and relevant experience with
California public school construction. The District used the PQs and SOQs to create a pool of
qualified contractors, and then selected one contractor from the pool based on a “best value” analysis
of the proposals.
The District received 10 complete Statements/Proposals and selected five for interviews. District staff
and members of the Facilities Steering Committee conducted the interviews, ranked the contractors,
and selected XL Construction based on a “best value” analysis. The other four finalists became part of
a pool of qualified contractors, to draw upon as needed. Initially, the District entered into a
preconstruction services agreement with XL but eventually terminated that agreement and negotiated
with the second-highest ranked contractor in the pool, Overaa Construction.
Overaa provided pre-construction services from the time of selection through the time the
construction documents were submitted to the State for approval. These services included working
with HKIT to conduct “constructability analyses,” and “value engineering” to reduce costs and
improve efficiency of the STEAM and performing arts projects.

➢

Community Updates

The District developed numerous updates for the community and FAQs (answers to frequently-asked
questions) and posted these on the measureh1.org website.
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➢

Program Timeline and Milestones

The District published an updated list of key program milestones (noting that the timing of certain
critical steps, such as the date of permit approval by the State, were estimates:
2015-16

Development of PUSD Master Plan

2016
November

Voter approval of Measure H1

2017
February
April
May-September
September-October
October-December
December
2018
January-July

Selection of HKIT Architects
Town Hall Meetings, Community Input on Concept Designs for
STEAM, new Alan Harvey Theater
Schematic Design Development, Input from Educators, Staff,
Students
Presentation of Schematic Designs to the Community
Design Development
Selection of General Contractor, Begin Pre-construction Services

July
September

Development of Construction Documents, Conduct Constructability
Analysis and Value Engineering
Submittal of STEAM Construction Documents to DSA
Submittal of Theater Construction Documents to DSA

2019
February-March
March
April
June

Projected DSA Approval, Negotiation of Guaranteed Maximum Price
Closure of Alan Harvey Theater, Salvage and Abatement Begins
Demolition of Alan Harvey Theater Begins
Construction of STEAM building begins

2020
June
July
August

Demolition of the 10s Building, Construction of new Performing Arts
Building begins
Completion of STEAM building
Opening of the STEAM Building, Relocation of Classrooms
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2021
Fall

➢

Opening of the new Performing Arts Building housing the new Alan
Harvey Theater

Completion of Design and Construction Documents, Submission for
State Review

HKIT completed 100% of the design and construction documents for the STEAM building and
performing arts building and submitted these for State review in July and September, respectively.

➢

Summer 2018 Projects

● Conversion of two small offices near the PHS Library into one computer classroom, to meet
rising demand for computer classes without waiting until the STEAM building is completed.
● Installation of climate control equipment at the three elementary schools and in the PHS
Library building.
● Replacement of doors and hardware and installation of electronic locks at PMS.
District staff briefed this Committee on its progress at each meeting, and the Committee toured the
new computer classroom and viewed the new climate control system in the PHS Library building.

Second Annual Audit
Article XIII of the California Constitution requires the District to conduct an annual Performance
Audit and an annual Financial Audit of the Measure H1 Bond Program. The District’s independent
auditor, Vavrinek, Trine, Day and Company, LLP (VTD), completed audits covering the fiscal year
ending June 30, 2018 in January 2019. VTD determined:
“The financial statements . . . present fairly, in all material respects, the financial
position of the Building Fund (Measure H1) of the Piedmont Unified School District
at June 30, 2018, and the results of its operations for the period then ended in conformity
with accounting principles generally accepted in the United States of America.”
VTD stated:
“As part of obtaining reasonable assurance about whether Piedmont Unified School District's
Building Fund (Measure H1) financial statements are free of material misstatement, we
performed tests of its compliance with certain provisions of laws, regulations, contracts, and
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grant agreements, noncompliance with which could have a direct and material effect on the
determination of financial statement amounts. . . . The results of our tests disclosed no
instances of noncompliance or other matters that are required to be reported under
Government Auditing Standards.”
The CBOC utilized VTD’s audit reports to conduct its review, to confirm that the bond funds were
used only as authorized by the voters. The CBOC reviewed summaries and reports of expenditures
made between July 1, 2017 and June 30, 2018 and, based on these summaries, concluded that the use
of bond funds was appropriate and expended only for the purposes of construction, reconstruction,
rehabilitation or replacement of school facilities, program management and construction
management, as limited by the text of Measure H1, and that no bond funds were used for teacher or
site administrator salaries or other school operating expenses.
Following receipt of the VDT audits, Committee members Andrew Hempeck and Melissa Wilk
reviewed the accounts payable process. Specifically, they reviewed a sample of purchase orders for
2017-18 and 2018-19, following each invoice through to check distribution. They determined that
“All information verified and accurate through the Accounts Payable process.” Their summary is
attached as Appendix C.

Ongoing Review
The CBOC generally meets quarterly and all members of the community are encouraged to attend
and participate. Information about meetings dates, times, and locations can be found at
measureh1.org. The CBOC’s next annual report will be issued in March 2020, covering the period
from July 1, 2018 through June 30, 2019.
Questions about the Measure H1 Bond Program can be addressed at any time to the District’s
Director of Facilities and Construction Manager, Pete Palmer, at ppalmer@piedmont.k12.ca.us.
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Appendix A: Text of Measure H1
The complete text of the Measure H1 ballot measure follows:
This proposition may be known and referred to as the Piedmont School Improvement and Modernization
Bond Measure, or Measure H1.
BOND AUTHORIZATION
By approval of this proposition by at least 55% of the registered voters voting on the proposition, the
Piedmont Unified School District (the “District”) shall be authorized to issue and sell bonds of up to $66
million in aggregate principal amount to provide financing for the specific school facilities projects listed
in the Bond Project List below, and in order to qualify to receive State matching grant funds, subject to all
of the accountability safeguards specified below.
ACCOUNTABILITY SAFEGUARDS
The provisions in this section are specifically included in this proposition in order that the District’s voters
and taxpayers may be assured that their money will be spent wisely to address specific facilities needs of
the District, all in compliance with the requirements of Article XIII A, Section 1(b)(3) of the State
Constitution, and the Strict Accountability in Local School Construction Bonds Act of 2000 (codified at
Education Code Sections 15264 and following).
Evaluation of Needs. The Board of Education hereby certifies that it has evaluated safety, class size
reduction and information technology needs in developing the Bond Project List.
Limitation on Use of Bond Proceeds. The State of California does not have the power to take locally
approved school district bond funds for any State purposes. The Constitution allows proceeds from the sale
of bonds authorized by this proposition to be used only for the construction, reconstruction, rehabilitation,
or replacement of school facilities listed in this proposition, including the furnishing and equipping of
school facilities, or the acquisition or lease of real property for school facilities, and not for any other
purpose, including teacher and administrator salaries and other school operating expenses. Proceeds of the
bonds may be used to pay or reimburse the District for the cost of District staff only when performing work
on or necessary and incidental to the bond projects.
Independent Citizens’ Oversight Committee. The Board of Education shall establish an
independent Citizens’ Oversight Committee (pursuant to Education Code Section 15278 and following),
to ensure bond proceeds are spent only for the school facilities projects listed in the Bond Project List. The
committee shall be established within 60 days of the date on which the Board of Education enters the
election results on its minutes.
Annual Performance Audits. The Board of Education shall conduct an annual, independent
performance audit to ensure that the bond proceeds have been expended only on the school facilities
projects listed in the Bond Project List.
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Annual Financial Audits. The Board of Education shall conduct an annual, independent financial
audit of the bond proceeds (which shall be separate from the District’s regular annual financial audit)
until all of those proceeds have been spent for the school facilities projects listed in the Bond Project List.
Special Bond Proceeds Account; Annual Report to Board. Upon approval of this proposition and
the sale of any bonds approved, the Board of Education shall take actions necessary pursuant to
Government Code Section 53410 and following to establish an account in which proceeds of the sale of
bonds will be deposited. As long as any proceeds of the bonds remain unexpended, the Superintendent or
the Chief Business Official of the District (or such other employee as may perform substantially similar
duties) shall cause a report to be filed with the Board no later than December 31 of each year,
commencing December 31 of the year in which bonds are first issued, stating (1) the amount of bond
proceeds received and expended in that year, and (2) the status of any project funded or to be funded from
bond proceeds. The report may relate to the calendar year, fiscal year, or other appropriate annual period
as such officer shall determine, and may be incorporated into the annual budget, audit, or other
appropriate routine report to the Board.
FURTHER SPECIFICATIONS
Specific Purposes. All of the purposes enumerated in this proposition shall be united and voted upon as
one single proposition, pursuant to Education Code Section 15100, and shall constitute the specific
purposes of the bonds, and proceeds of the bonds shall be spent only for such purposes, pursuant to
Government Code Section 53410.
Joint Use. The District may enter into agreements with the City of Piedmont, or other public agencies or
nonprofit organizations for joint use of school facilities financed with the proceeds of the bonds in
accordance with Education Code Section 17077.42 (or any successor provision). The District may seek
State grant funds for eligible joint-use projects as permitted by law, and this proposition hereby specifies
and acknowledges that bond funds will or may be used to fund all or a portion of the local share for any
eligible joint-use projects identified in the Bond Project List or as otherwise permitted by California State
regulations, as the Board of Education shall determine.
Rate of Interest. The bonds shall bear interest at a rate per annum not exceeding the statutory
maximum, payable at the time or times permitted by law.
Term of Bonds. The number of years the whole or any part of the bonds are to run shall not exceed the
legal limit, though this shall not preclude bonds from being sold which mature prior to the legal limit.
BOND PROJECT LIST
The Bond Project List below describes the specific projects the Piedmont Unified School District proposes to
finance with proceeds of the bonds. Listed projects will be completed as needed at a particular school site
according to Board-established priorities, and the order in which such projects appear on the Bond Project
14

List is not an indication of priority for funding or completion. The final cost of each project will be
determined as plans are finalized, construction bids are awarded, and projects are completed. Certain
construction funds expected from non-bond sources, including State grant funds for eligible projects, have
not yet been secured. Until all project costs and funding sources are known, the Board of Education cannot
determine the amount of bond proceeds available to be spent on each project, nor guarantee that the bonds
will provide sufficient funds to allow completion of all listed projects. Completion of some projects may be
subject to further government approvals or appropriation by State officials and boards, to local
environmental review, and to input from the public. For these reasons, inclusion of a project on the Bond
Project List is not a guarantee that the project will be funded or completed.
The Bond Project List contains more projects than the District currently estimates the Bonds can fund to
provide flexibility should additional efficiencies be realized or should Board priorities change.
Unless otherwise noted, the projects in the Bond Project List are authorized to be completed at each or any
of the District’s sites, as shall be approved by the Board of Education:
● Construction of a new Piedmont High School building, focused on Science, Technology,
Engineering, Arts and Mathematics (“STEAM”), with size, scope and location to be determined
following additional public input;
● Renovation, refurbishment, or replacement of existing Piedmont High School, Piedmont Middle
School, and Millennium High School buildings, including classrooms, infrastructure and
landscaping;
● Addition of classrooms to elementary schools sufficient to meet higher educational standards for
kindergarten;
● Energy efficiency measures to reduce long term operational expense and environmental impact;
● Addition or expansion of security measures, safe playground and outdoor structures, and “green”
areas at existing schools;
● Furnish and equip new, renovated and existing buildings, including modern technology and
infrastructure;
The listed projects will be completed as needed. Each project is assumed to include its share of furniture,
equipment, architectural, engineering, and similar planning costs, program/project management, and a
customary contingency for unforeseen design and construction costs. In addition to the listed projects stated
above, the list also includes the acquisition of a variety of instructional, maintenance and operational
equipment, and interim funding incurred to advance fund projects from the list; installation of signage
and fencing; payment of the costs of preparation of all facility planning, facility studies, assessment
reviews, facility master plan preparation and updates, environmental studies (including environmental
investigation, remediation and monitoring), design and construction documentation, and temporary
housing of dislocated District activities caused by construction projects.
In addition to the projects listed above, the repair and renovation of each of the existing school facilities
may include, but not be limited to, some or all of the following: renovation of restrooms; repair and
15

replacement of heating and ventilation systems; upgrade of facilities for energy efficiencies; repair and
replacement of roofs, windows, walls, doors and drinking fountains; improvements to comply with access
requirements of the Americans with Disabilities Act; installation wiring and electrical systems to
accommodate computers, technology and other electrical devices and needs; upgrades or construction of
support facilities; acquisition of property; repair and replacement of fire alarms, emergency
communications and security systems; resurfacing or replacing of hard courts, and campus landscaping;
parking; install interior and exterior painting and floor covering; demolition; repair, upgrade and
install interior and exterior lighting systems; replace outdated security systems; and upgrade technology
infrastructure.
The allocation of bond proceeds will be affected by the District’s receipt of State matching funds and the
final costs of each project. The budget for each project is an estimate and may be affected by factors beyond
the District’s control. Some projects throughout the District may be undertaken as joint use projects in
cooperation with other local public or non-profit agencies. The final cost of each project will be determined
as plans and construction documents are finalized, construction bids are received, construction contracts
are awarded and projects are completed. Based on the final costs of each project, certain of the projects
described above may be delayed or may not be completed. Demolition of existing facilities and
reconstruction of facilities scheduled for repair and upgrade may occur, if the Board determines that such
an approach would be more cost-effective in creating more enhanced and operationally efficient campuses.
Necessary site preparation/restoration may occur in connection with new construction, renovation or
remodeling, or installation or removal of relocatables, including ingress and egress, removing, replacing,
or installing irrigation, utility lines, trees and landscaping, relocating fire access, and acquiring any
necessary easements, licenses, or rights of way to the property.
Proceeds of the bonds may be used to pay or reimburse the District for the cost of District staff when
performing work on or necessary and incidental to bond projects and the costs of issuing the bonds. Bond
proceeds shall only be expended for the specific purposes identified herein. The District shall create an
account into which proceeds of the bonds shall be deposited and comply with the reporting requirements of
Government Code § 53410.
The Bond Project List shall be considered a part of this ballot proposition, and shall be reproduced in any
official document required to contain the full statement of the bond proposition.
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Appendix B: Financial Summary
Prepared by Chief Financial Officer Ruth Alahydoian
March 28, 2019
Piedmont USD H1 Bond Program
Citizen’s Bond Oversight Committee
Authorization Summary

as of June 30, 2018

Amount
________________________________________________________
H1 Bond Authorization
11/8/2016
$ 66,000,000

A

Issued to Date:

B

Series 2017

4/12/2017

$ 26,000,000

Still to be Issued:
Series 2019; Series 2021
$ 40,000,000
________________________________________________________
Expenditures to Date:
FY 2016-17
Bond Program - General
FY 2017-18*
Bond Program - Management
Bond Program - General
Safe Schools
Computer Lab
VRF Systems/Energy Efficiency
Misc Smaller Projects
STEAM & Theater Buildings
STEAM Building
Theater Building
Total for 2017-18

$

685,285

$ 503,275
$ 324,848
$ 218,723
$ 16,625
$ 587,602
$ 52,384
$ 55,028
$1,311,424
$ 613,261
$ 3,683,170

Total Expended from Series 2017A to date:

$ 4,368,455

Interest and other adjustments to date:
Funds Available from Series 2017A after June 30, 2018

$ 309,457
$21,941,002

C=B-A

D

E

F=D+E
G
H
 =B-F+G
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Appendix C: Review of Accounts Payable Process
Prepared by Committee Members Andrew Hempeck and Melissa Wilk
March 28, 2019
On March 27, 2019 Andy Hempeck and Melissa Wilk reviewed POs, Invoices and Checks from
FY 2018 and FY 2019 for each of the projects (STEAM/Theater) including the following
vendors:
·
Bellecci & Associates – Topography Reports
·
BPexpress Reprographics – Blueprints
·
Division of the State Architect – State Fees
·
E Structure – Structural Engineering Services
·
Hancock Park & Delong (Consultant)
·
HKIT – Architect
·
Mobile Modular Management – Purchase of modular trailer
·
R&H Wholesale Supply – Locks for various schools
Current Accounts Payable Process – Key Staff
Pete Palmer, PUSD/H1 Project Manager
Trish Culbert, PUSD/H1 Construction Manager Consultant
Phillip Chang, PUSD Bond Accountant
Ruth Alahydoian, PUSD Chief Financial Officer
Michelle Nguyen Director of Fiscal Services.
Accounts Payable Workflow
PO requested by Trish Culbert or Pete
Requisition entered into system by Trish and then approved by Pete, Michelle and Ruth (on
paper through FY 18, and online within new system for FY 19 going forward)
Invoice received – Pete approves on paper, sends to Trish or Phillip for entering/approval for
payment in the system (no other approvers)
Check is issued by the Alameda County Office of Education, sent back to PUSD for matching
and then mailed by PUSD staff to vendor
Reconciliation of checks is completed by Terra Salazar
Results
All information verified and accurate through the Accounts Payable process.
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Appendix D: Images

View of the proposed STEAM building from Magnolia Avenue.

View of the proposed performing arts building (housing the new Alan Harvey Theater) from Magnolia
Avenue.
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The STEAM building lobby.

A science lab in the STEAM building.
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The Alan Harvey Theater lobby.

The view of the new Alan Harvey Theater from backstage.
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